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ASDC/ECS STATUS Table for May 8, 2002

Release DESCRIPTION Status

LaTIS Production
Development

SSI&T CERESlib SCCR 349 has been promoted.
SARB SCCR 337 has been promoted.

Inversion SCCR 346 is ready for promotion (4.5-6.3P1 only)

GGEO SCCR 329 is in SSI&T

TISA Averaging SCCR 334 and ERBElike SCCR 341 are waiting to be

Production Processing Report, as of 11 a.m., Monday 5/6:

-Clouds/Inversion TRMM VIRSonly:        Complete thru 2/11/2001
-Clouds/Inversion Terra Beta3                   Complete thru 3/9/2001
-Clouds Terra Beta3-overARM:                Complete
-TISA Grid FSW Terra Beta2                    Complete
-TISA Grid SFC TRMM Beta4                  Complete

Plans for week:
-Inversion TRMM Edition2B (April 98)
-GGEO (if promoted)

Aqua:
-No data received yet.

Data Visibility:

The following CERES data are available via the ASDC/LATIS web ord

CER_SSF_TRMM-SIM-VIRS_Edition2-VIRSonly (Aug - Nov 00)  - Wo
CER_SFC_TRMM-PFM-VIRS_Beta4 (Jan - Aug 98, Mar 00) - Science
CER_SSF_Terra-FM1-MODIS_Beta3 (Dec 00, Jun 01) - Science Team
CER_SSF_Terra-FM2-MODIS_Beta3 (Dec 00, Jun 01) - Science Team
CER_FSW_Terra-FM1-MODIS_Beta2 (Nov 00-Dec 00) - Science Tea
CER_FSW_Terra-FM2-MODIS_Beta2 (Nov 00-Dec 00) - Science Tea
CER_FSW_TRMM-PFM-VIRS_Beta2 (May 1998) - Science Team
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Other

Version 2.0
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d # Problem
Reports

Comments

/20020 Promotion of
this delivery
was delayed
until the pro-
duction queue
could be emp-
tied.

20020

20021

20021
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SSI&T Report for March 2002

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date

CERESlib 333 CClib = 46 Promoted 0 days 0 days 1 day 04/02
at 7:30 am

Clouds 328 CC4_0=019017
CC4_1=020019
or 022019
CC4_2=020019
or 022019
CC4_3=020019
or 022019

Promoted 3 days 3 hours 5 hours 04/02/
at 1:00 pm

Clouds 330 CC4_0=019017
CC4_1=020019
or 022019
CC4_2=020019
or 022019
CC4_3=020019
or 022019

Promoted 3 days 0 days 5 hours 04/02/
at 1:00 pm

Instrument 324 CC1=023018
CC1_2=023018
CC1_3=023018

Promoted 5 days 0 days 1 day 04/08/
at 7:40 am
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20020 This was a delta
delivery to fix
the problem
found in SCCR
330.

20021

20021

/20020 Promotion of
this delivery
was delayed
until the pro-
duction queue
could be emp-
tied.

20021 (same as
SCCR
322)

CER4.5-6.1P2
was recompiled
to fix the prob-
lem found in
SCCR 322.

20022

d # Problem
Reports

Comments
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Clouds 335 CC4_0=019017
CC4_1=020019
or 022020
CC4_2=020019
or 022020
CC4_3=020019
or 022020

Promoted 2 days 0 days 1 day 04/09/
at 9:10 am

Inversion 322 CC4_5 = 019016
CC4_7 = 015014
CC4_8 = 020017
CC4_9 = 016015

Promoted 4 days 2 days 2 hours 04/09/
at 3:10 pm

TISA Grid-
ding

326 CC6 = 010011
CC9_1 = 015017
CC9 = 015018

Promoted 5 days 0 days 1 day 04/12/
at 8:45 am

CERESlib 343 CClib = 47 Promoted 0 days 0 days 1 day 04/15
at 9:10 am

Inversion 344 CC4_5 = 019016
CC4_7 = 05014
CC4_8 = 020018
CC4_9 = 016015

Promoted 2 days 0 days 2 hours 04/15/
at 9:10 am

Instrument 336 CC1 = 023019
CC1_2 = 023018
CC1_3 = 023018
CC1_4 = 023018

Promoted 3 days 1 day 2 hours 04/19/
at 1:00 pm

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date
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20020

2 0 This was a
delivery to fix
the problem
found in SCCR
322.

0/20020 Promotion of
this delivery
was delayed
until the pro-
duction queue
could be emp-
tied.

2/2002
m

0

d # Problem
Reports

Comments
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Instrument 339 CC1 = 023019
CC1_2 = 023018
CC1_3 = 023018
CC1_4 = 023018

Promoted 4 days  0 days 2 hours 04/19/
at 1:00 pm

Inversion 345 CC4_5 = 019016
CC4_7 = 015014
CC4_8 = 021019
CC4_9 = 016015

Promoted 1 day 0 days Approx. 45
minutes

04/19/200
at 1:15 pm

CERESlib 349 CClib = 48 Promoted 0 days 0 days 2 days 04/3
at 7:00 am

SARB 337 CC5 = 010011 Promoted 3 days  0 days 2 days 05/0
at 10:20 a

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date
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ction
tegy

CCCode/Comments

ion1
ion1

ha/
ion1
on1/
ha
on1/
ha

ion1

ion1

ion1

ion1

ion1

ion1

on1,
MOSS
ion1

S-7

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013
SCCR 272, CC1=019014,
CC1_2=019014
SCCR 285, CC1 = 020015,
CC1_2 = 020015
SCCR 295, CC1=021016,
CC1_2=021016
SCCR 306, CC1=022017,
CC1_2=022017
SCCR 319, CER1.3P1,
CC1_3=022017
SCCR 324, CC1, CC1_2,
CC1_3=023018
SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
SCCR339,CC1=023019,CC
1_2,CC1_3,CC1_4=028013
ASDC Status                                                   6                                                              Tuesday, May

Status of CERES SSIT at the LaRC ASDC (05/08/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

07/11/01

08/09/01

09/05/01

11/16/01

02/01/02

03/22/02

04/12/02

04/15/02

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

07/12/01

08/09/01

09/05/01

11/19/01

02/11/02

03/27/02

04/12/02

N/A

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

07/16/01

08/09/01

09/05/01

11/20/01

02/12/02

04/01/02

04/15/02

N/A

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

07/19/01

08/10/01

09/06/01

11/26/01

02/12/02

04/01/02

04/18/02

04/19/02

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

07/20/01

08/13/01

09/07/01

11/30/01

02/25/02

04/05/02

04/18/02

04/19/02

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

08/06/01

08/13/01

09/07/01

11/30/01

02/28/02

04/08/2002

04/19/02

04/19/02

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

08/06/01

08/14/01

09/10/01

12/03/01

02/28/02

04/09/02

04/22/02

N/A

Edit
Edit

Alp
Edit
Editi

Alp
Editi

Alp

Edit

Edit

Edit

Edit

Edit

Edit

Editi
Aqua 

Edit

MOS

Edit

Edit
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ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

ion1

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
SCCR 271, CC2_1=020017
CC2=021017, CC3=019107
CC3_2=019017

ction
tegy

CCCode/Comments
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2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

07/20/01

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

07/20/01

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

07/23/01

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

08/02/01

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

08/03/01

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

08/06/01

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

08/07/01

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit

Edit

Status of CERES SSIT at the LaRC ASDC (05/08/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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tionR3

tionR4

tionR4
tionR4

R5

ion1

ha
DIS)

ion2
M)

ta1
rra)
ta2
rra)

(Terra)
on2-
only
M)

(Terra)
on2-
only
M)

(Terra)
on2-
only
M)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)
SCCR262, CC4_0, CC4_1,
CC4_2, CC4_3 = 018014
SCCR 273, CC4_0, CC4_1,
CC4_2, CC4_3 = 019015
SCCR284, promoted w/
delta delivery SCCR300
(see below)
SCCR 300, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
016 (TRMM) or 020016
(Terra)
SCCR305, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)
SCCR310, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)

ction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

06/12/01

07/31/01

09/17/01

10/02/01

11/19/01

11/19/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

06/13/01

07/31/01

09/17/01

10/02/01

11/19/01

N/A

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

06/13/01

07/31/01

09/18/01

10/09/01

11/21/01

11/20/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

06/15/01

08/02/01

09/20/01

10/10/01

11/27/01

11/27/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

06/21/01

08/03/01

10/17/01

10/17/01

12/03/01

12/03/01

Valida

Valida

Valida
Valida

Val

Edit

Alp
(MO

Edit
(TRM

Be
(Te
Be
(Te

Beta2
Editi
VIRS
(TRM

Beta2
Editi
VIRS
(TRM

Beta2
Editi
VIRS
(TRM

Status of CERES SSIT at the LaRC ASDC (05/08/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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ta2
rra)

ta3
rra)

ta3
rra)

-over-
M

SCCR314, CC4_0=019016
CC4_1,CC4_2,CC4_3=020
018 (TRMM) or 021018
(Terra)
SCCR 328 CC4_0=019017,
CC4_1, CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
SCCR 330,
CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
SCCR 335, CC4_1, CC4_2,
CC4_3=022020 (Terra)

ction
tegy

CCCode/Comments
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4.1-4.4
Cont.

12/12/01

03/28/02

03/27/02

04/04/02

12/12/01

N/A

03/27/02

04/04/02

N/A

N/A

03/28/02

04/04/02

12/14/01

03/29/02

03/29/02

04/05/02

12/15/01

03/29/02

03/29/02

04/08/02

01/22/02

04/02/02

04/02/02

04/09/02

01/23/02

04/04/02

04/04/02

04/09/02

Be
(Te

Be
(Te

Be
(Te

Beta3
AR

Status of CERES SSIT at the LaRC ASDC (05/08/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra



y 7, 2002

tionR3
tionR3

tionR4
ion1
ion1
ion1

ta2

2-QC

ta1
rra)
ta1
rra)
ta2

ta2

ta2

ta2

ta2

ta3

ta3

ta3

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009
SCCR 259, CC4_5=013010
,CC4_7=013010
SCCR 269, CC4_5 =
014011, CC4_7 = 014011
SCCR 277, CC4_5 =
015012, CC4_7 = 014012
SCCR 283, CC4_5 =
016013, CC4_7 = 014012
SCCR 290, CC4_5 =
017012, CC4_7 = 015013
SCCR 297, CC4_5 =
018014, CC4_7 = 015013
SCCR 302, CC4_5 =
019015, CC4_7 = 015013
SCCR 307, CC4_5 =
019015, CC4_7 = 015013
SCCR 316, CC4_5=019016
CC4_7=015014
SCCR322, CC4_8=020017,
CC4_9=016015
SCCR344, CC4_8=020018,
CC4_9=016015
SCCR345, CC4_8=021019,
CC4_9=016015

ction
tegy

CCCode/Comments
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4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

05/22/01

06/18/01

07/09/01

08/07/01

09/17/01

09/24/01

10/19/01

11/12/01

N/A

03/31/02

N/A

04/18/02

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/22/01

N/A

12/11/01

04/04/02

04/11/02

04/18/02

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/23/01

11/12/01

N/A

04/05/02

N/A

04/18/02

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

06/04/01

06/20/01

07/11/01

08/07/01

09/20/01

09/27/01

10/24/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/23/01

10/02/01

10/25/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/24/01

10/02/01

10/25/01

11/13/01

01/22/02

04/09/02

04/15/02

04/19/02

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

06/05/01

06/25/01

07/30/01

08/08/01

09/25/01

10/02/01

10/25/01

11/14/01

01/23/02

04/09/02

N/A

04/22/02

Valida
Valida

Valida
Edit
Edit
Edit

Be

Edition

Be
(Te
Be
(Te
Be

Be

Be

Be

Be

Be

Be

Be

Status of CERES SSIT at the LaRC ASDC (05/08/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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tionR3
set-
R4
ta1
ta2
ta3
ta3
ta3

SCCR 246, CC5=007006

SCCR 267, CC5 = 008007
SCCR 299, CC5 = 008008
SCCR 315, CC5 = 009009
SCCR 320, CC5 = 009010
SCCR 337, CC5 = 010011

tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

ta1

tionR6

tionR6

ta1

A

ta3

ta4

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR253, SS9 only. CC9,
CC9_1 = 010012
SCCR274, SS9 only,
CC9_1, CC9 = 011013
SCCR 288, SS9 only,
CC9_1, CC9 = 012014
SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
SCCR298, SS6 Not pro-
moted
SCCR309, CC9_1=014016
CC9=014017, CC6=009010
SCCR326, CC9_1=015017,
CC9=015018, CC6=010011

ction
tegy

CCCode/Comments
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5.0 03/21/99
05/04/01

06/21/01
10/02/01
12/31/01
02/27/02
04/19/02

03/21/99
05/04/01

06/25/01
10//03/01
01/01/02
02/27/02
04/19/02

03/22/99
05/11/01

06/27/01
N/A

01/01/02
02/27/02
04/24/02

03/23/99
05/10/01

07/03/01
10/05/01
01/02/02
03/04/02
04/26/02

03/25/99
05/15/01

07/05/01
10/10/01
01/07/02
03/04/02
05/01/02

03/25/99
05/15/01

07/05/01
10/11/01
01/08/02
03/04/02
05/02/02

03/26/99
05/15/01

07/10/01
10/11/01
01/09/02
03/05/02
05/02/02

Valida
Sub
Val
Be
Be
Be
Be
Be

6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

07/16/01

08/23/01

08/31/01

10/01/01

10/01/01

11/21/01

03/29/02

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

08/01/01

08/24/01

N/A

10/04/01

10/04/01

12/04/01

03/29/02

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

08/01/01

08/24/01

N/A

10/5/01

10/05/01

12/10/01

04/02/02

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

08/02/01

08/27/01

09/04/01

10/11/01

10/20/01

12/12/01

04/10/02

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

08/05/01

08/27/01

09/18/01

10/18/01

N/A

12/17/01

04/12/02

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

08/09/01

08/28/01

09/18/01

10/23/01

N/A

12/21/01

04/15/02

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

08/13/01

08/28/01

09/18/01

11/15/01

11/15/01

01/02/02

04/15/02

Valida
Valida
Valida
Valida

Valida

Valida

Be

Valida

Valida

Be

N/

Be

Be

Status of CERES SSIT at the LaRC ASDC (05/08/2002)
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Delivery
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Produ
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lidationR1 Not promoted

tionR3
tionR4
tionR4
tionR5

ta1

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010
SCCR 276, SS10 only,
CC10=007011

posite
posite

posite
tionR5
ta3

ta3

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011
SCCR 311, CC11, 11_2,
11_3, 11_4 = 011012
SCCR 321, CC11=011012,
11_2, 11_3,11_4=011013

ction
tegy

CCCode/Comments
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7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

07/16/01

03/19/99
07/06/99
09/24/99
03/13/01

07/18/01

04/01/99
07/12/99
10/01/99
03/13/01

07/18/01

04/02/99
07/14/99
10/13/99
03/19/01

08/04/01

04/08/99
07/14/99
10/20/99
03/29/01

08/12/01

04/08/99
08/16/99
11/05/99
04/11/01

08/13/01

04/09/99

11/08/99
04/16/01

08/14/01

Valida
Valida
Valida
Valida

Be

11.0 02/22/99
09/21/99

11/14/99
03/07/01
01/04/02

03/27/02

02/23/99
09/21/99

11/19/99
02/27/01
01/10/02

02/27/02

02/25/99
09/24/99

11/19/99
03/01/01
01/11/02

02/27/02

03/01/99
09/27/99

11/22/99
03/21/01
01/15/02

02/28/02

03/02/99
10/20/99

12/07/99
04/25/01
02/21/02

02/28/02

03/03/99
10/22/99

12/08/99
04/25/01
02/25/02

03/04/02

03/05/99
11/03/99

12/13/99
04/26/01
02/27/02

03/05/02

Com
Com

Com
Valida

Be

Be

Status of CERES SSIT at the LaRC ASDC (05/08/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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O-
S2

O-
S2
WF

WF-
S2

e as
ove
WF-
S2

WF-
S2

WF-
S3

WF-
S3

WF-
S3

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

ction
tegy

CCCode/Comments
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

DA
GEO

DA
GEO
ECM

ECM
GEO
sam
ab

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

Status of CERES SSIT at the LaRC ASDC (05/08/2002)

Subsystem
Date Files

available for
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cases with
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cmd line

Run test
cases using
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Operational
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Promotion to
Production

Delivery
placed under
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Produ
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A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A

SCCR168
SCCR179
SCCR188
SCCR195
SCCR198
SCCR206
SCCR212
SCCR218
SCCR223
SCCR233
SCCR245
SCCR250
SCCR257
SCCR263
SCCR266
SCCR270
SCCR279
SCCR282
SCCR289
SCCR296
SCCR304
SCCR313
SCCR327
SCCR333
SCCR343
SCCR349

ction
tegy
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/20/01
12/04/01
03/22/02
04/01/02
04/11/02
04/26/02

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01
05/21/01
06/01/01
06/19/01
07/16/01
08/01/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
11/29/99
02/14/00
02/28/00
03/21/00
04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/17/01
08/03/01
08/22/01
09/19/01
10/23/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/29/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/18/01
08/03/01
08/22/01
09/19/01
10/24/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02

N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/

Status of CERES SSIT at the LaRC ASDC (05/08/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
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Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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 05/08/2002

ly) TRMM data.

em
-
ry,
B

Disk Storage, MB Run
per
Mnt
h

In Int Arch

39
317

314
1106

1420
0

1420
276

31
31

57
522

5
5

65
277
283
284

0
0
0
0

1
786

4
4

1
31

1
1

139 109 0 110 1

4
4
4
4

76
535
120
542

11
566
611

3879

0
212

0
0

5
425
150
335

31
744

31
1

4
4
4

251
7

251

555
4997

555

0
0
0

299
1098

299

744
31

744

47
381

4
172

544
1074
7272

166

0
0
0
0

12
430

7
175

1
744

31
31
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CERES TRMM Post-Launch ASDC Production Measurements -

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hr

SS PGE Compiler Date

Time, sec Block I/O M

o
M

Wall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

09/19/01
09/19/01

8175
90

7881
79

246
9

41554
1

3414
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
10/05/01
09/26/01
09/26/01

80
946
124
121

69
740
120
118

6
200

3
2

735
865
140

7

1
38
37
38

3.0 Monthly (3.1P1) SGIF90 10/12/01 239 182 52 733 107

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
06/20/01
06/20/01
06/21/01

3
9387

180
293

1
8571

111
67

0
83
22
79

38
28508

1879
7365

1
538

4
1

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)
TOA/Surf Flx(4.5-6.3P1)

SGI7.2
SGI7.2
SGI7.2

06/21/01
10/03/01
10/03/01

1307
4547

378

346
3888

338

90
607

36

9822
77456

3329

6089
2
1

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

01/10/02
01/11/02
01/09/02
11/01/00

264
13850

1481
725

227
11996

1227
715

3
56
93

6

3278
8167

77105
720

2
146

2
5
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309
050
364
392
248
049
333

6270
3112
3110

10059
6375
2437
2403

11
0
0
0
0
0
0

0
3113
3075
5949

5
2406
2377

744
1
1
1

744
1
1

42
40
35
38

493
478
484
468

8
20
32

17

2196
2581
1637
1600
7871
9121
7381
7339
3942
4488
4178

8353

555
423
596
607
552
582
804
811

0
0
0
0
0

0
0
0
0
0
0
0
0

1775
1775

1

1

1
1
1
1
1
1
1
1
1
1
1
1
1

62

175

9669

16115

0

0

1094
4

2781

1

1

em
-
ry,
B

Disk Storage, MB Run
per
Mnt
h

In Int Arch
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6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

12/27/01
12/28/01
12/28/01
03/22/01
10/29/01
11/05/01
11/05/01

462
802

6904
15789

479
721

4423

280
215

6628
15170

306
243

4200

140
358
165
419
132
363
132

6575
49867
32605
79705

6017
50698
36977

1
132

8
4
0

77
7

1

1

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
02/26/02
02/26/02
02/26/02
02/26/02
02/26/02
03/04/02
02/26/02

02/26/02

36348
27963
34495
31269
161742
176599
243880
179760

5867
20766

6582

1688

36035
27256
33801
30687
164589
174188
238783
175377

3208
14470

5958

1473

36
46
54
55

530
549

1660
1393
2119
5587

90

62

35187
40978
29251
28498

154002
120521
178508
201500

50449
86329

118321

95021

6
5
4
4
5
6
5
5
4

5805
8

6

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

05/03/01

9920

385

9261

110

617

77

95438

1262

46

7

System Total

SS PGE Compiler Date

Time, sec Block I/O M

o
M

Wall User Sys In Out
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ts - 05/08/2002

TRMM and Terra data.

em
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

30
37
68

283
302
303

314
290
288
862

1010
888

1229
792
792

0
0
0

1229
1276
1200

246
275
276

31
31
31
31
31
31

55
466
492
494

5
5
5
5
5
5

79
251
276
277
164
280
284
276
277
276

0
0
0
0
0
0
0
0
0
0

1
693
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

139
71
71
71

345
346
354

114
340
344
245
167
168
290

0
0
0
0
0
0
0

113
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE Compiler Date

Time, sec Block I/O M

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

09/24/01
11/14/00
11/14/00
09/24/01
11/15/00
11/15/00

19896
N/A
N/A
80

N/A
N/A

19387
11305
11195

70
76
78

333
237
235

9
10
10

63864
36033
36042

2
1564
1403

5387
2064
2366

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/25/01
11/24/00
11/24/00
10/15/01
11/30/00
11/30/00
10/15/01
11/30/00
11/30/00

157
845

1358
790

75
103
102
120
103
104

71
668
572
564

72
90
92

117
90
90

5
171
199
197

2
3
3
2
4
4

1169
264

4548
4669

104
4418
4355

11
4241
4217

3
26
49
27
39
72
72
37
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

10/15/01
11/30/00
11/30/00
12/07/00
10/17/01
10/17/01
10/17/01

245
566
574
244
267
274
357

188
367
369
191
240
246
327

51
167
167

37
23
24
27

760
6010
5838
4009

231
73

203

119
208
190

80
42
33
47
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4
4
4
4
4

79
557

106
528

12
469

541
3913

0
171

0
0

5
517

136
335

31
744
744

31
1

4
4
4

210
6

211

473
3623

473

0
0
0

235
611
235

744
31

744

46
320

4

198

149
583

5898

858

0
0
0

0

12
353

8

175

1
744

31

31

em
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
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